

ক্রিয়শক্তি, জাফা (পূর্ব) দপ্তর ও এর আওতাধীন উপদপ্তর, সংশ্লিষ্ট নাইন মাসের ২০২১-২০২২ ইং সর্ব বছরের APP কাজসমূহ।

8. Transmission Line-Civil Construction (Fixed Asset Capital):- 120.00

[illegible]

9. Transmission Equipment & Tools (Fixed Asset, Capital):- 4.00

[illegible]

10. Store Materials-Consumable Store (Fixed Asset. Capital):- 30.00

১০. Note Materials Consumable Store & Fixed Assets									
1	সিদ্ধিরগঞ্জ গ্রীড উপকেন্দ্রের আইসোলেশন ফিঙ্গার, ব্লাস্প ক্যাবিনেটের জন্য কাজ।	7.00	প্রাকল্পন তৈরি প্রশাসনিক অনুমোদন টেন্ডার প্রক্রিয়া সম্পাদনা কার্য সম্পাদনা						RFQ/ OTM
2	সরল গ্রীড উপকেন্দ্রের গাছিত টাকচার ও রাস্তার জন্য এলইডি বাবু জন্ম কাজ।	5.00	প্রাকল্পন তৈরি প্রশাসনিক অনুমোদন টেন্ডার প্রক্রিয়া সম্পাদনা কার্য সম্পাদনা						OTM
3	সরল গ্রীড উপকেন্দ্রের জন্য ৫০ লেজির ২ খোতাল SP6 স্ট্যান্ড করা।	5.00	প্রাকল্পন তৈরি প্রশাসনিক অনুমোদন টেন্ডার প্রক্রিয়া সম্পাদনা কার্য সম্পাদনা						OTM
4	সরল গ্রীড উপকেন্দ্রের জন্য এক্সেসরিবি, ম্যাগনেটিক কন্ট্রোলিংয়ের জন্য কাজ।	1.00	প্রাকল্পন তৈরি প্রশাসনিক অনুমোদন টেন্ডার প্রক্রিয়া সম্পাদনা কার্য সম্পাদনা						RFQ/ OTM
5	সরল গ্রীড উপকেন্দ্রের কম্বাইল কক্ষের জন্য এলইডি বাবু জন্ম কাজ।	1.00	প্রাকল্পন তৈরি প্রশাসনিক অনুমোদন টেন্ডার প্রক্রিয়া সম্পাদনা কার্য সম্পাদনা						RFQ
6	বাংলাদেশ সরকার গ্রীড উপকেন্দ্রের জন্য সিভিলি জেন্স করা।	2.00	প্রাকল্পন তৈরি প্রশাসনিক অনুমোদন টেন্ডার প্রক্রিয়া সম্পাদনা কার্য সম্পাদনা						OTM
7	আওতাধীন গ্রীড উপকেন্দ্রের জন্য কার্জন ডাই অফাইন্ড ও এবিসি ড্রাই পণ্টতার নির্দিষ্টতার জন্য কাজ।	2.00	প্রাকল্পন তৈরি প্রশাসনিক অনুমোদন টেন্ডার প্রক্রিয়া সম্পাদনা কার্য সম্পাদনা						OTM
8	হস্তান্তর গ্রীড উপকেন্দ্রের আইসোলেশন ফিঙ্গার, ব্লাস্প ক্যাবিনেটের জন্য কাজ।	6.00	প্রাকল্পন তৈরি প্রশাসনিক অনুমোদন টেন্ডার প্রক্রিয়া সম্পাদনা কার্য সম্পাদনা						RFQ/ OTM
9	আওতাধীন গ্রীড উপকেন্দ্রের জন্য একটি ইকুইপমেন্ট করা কাজ (হাত চাপ, হেলমেট, সেকুরিটি বেট, সেকুরিটি সু, গলানস ইত্যাদি)।	1.00	প্রাকল্পন তৈরি প্রশাসনিক অনুমোদন টেন্ডার প্রক্রিয়া সম্পাদনা কার্য সম্পাদনা						OTM
	মোট	30.00							




[Signature]



[Signature]

কিএমডি, ঢাকা(পূর্ব) দপ্তর ও এর আওতাধীন উপদপ্তর, সংশ্লিষ্ট লাইন সমূহের ২০২১-২০২২ ই. বর্ষ বছরের APP কার্যসমূহ।

11. Store Materials-Capital Nature (Fixed Asset, Capital):- 2.50

Store Materials-Capital Nature (Fixed Asset, Capital):- 2.50										
1	স্ক্রিপ্ত ও মেমোরাণ্ডি গ্রীড উপকেন্দ্রের সংরক্ষণ ও মেমোরাত কাজের জন্য হাইড্রোলিক কাটার মেশিন ক্রয়।	0.50	প্রকল্পের তৈরি							RFQ
			প্রাথমিক অনুমোদন							
			টেন্ডার প্রক্রিয়া সম্পাদন							
			কার্য সম্পাদন							
2	জাতীয় গ্রীড উপকেন্দ্রের জন্য ৬ টি আকুয়েম ফিলার ক্রয়করণ কাজ।	0.40	প্রকল্পের তৈরি							RFQ/ OTM
			প্রাথমিক অনুমোদন							
			টেন্ডার প্রক্রিয়া সম্পাদন							
			কার্য সম্পাদন							
3	জাতীয় গ্রীড উপকেন্দ্রের সংরক্ষণ ও মেমোরাত কাজের ৪ টি এলুমিনিয়াম লেন্সার সংরক্ষণ।	0.60	প্রকল্পের তৈরি							RFQ/ OTM
			প্রাথমিক অনুমোদন							
			টেন্ডার প্রক্রিয়া সম্পাদন							
			কার্য সম্পাদন							
4	জাতীয় আবাসিক স্থাপত্যের জন্য ক্যান ক্রয় কাজ।	1.00	প্রকল্পের তৈরি							RFQ/ OTM
			প্রাথমিক অনুমোদন							
			টেন্ডার প্রক্রিয়া সম্পাদন							
			কার্য সম্পাদন							
মোট:-		2.50								

13.07.24

Songket Bepary
Asst. Manager (Acc. & Admin)
ID No: 04125
GMD Dhaka (East), PGCB

(Mohammad Mazharul Islam)
Executive Engineer
ID No-00291
GMD Dhaka East, PGCB

19.07.21
Md. Sultan Alam
ID No.-00122
Superintending Engineer
Grid Circle, Dhaka South
PGCB, Dhaka.


✓


11

Com 12

Annual Procurement Plan (APP)
Grid Maintenance Division Dhaka North
For the FY 2021-2022


For the FY 2021-2022																				
Budget Head	Substation	Sl No.	Name of the Work	Estimated (in lac TK)	Work Plan	Execution Period (Estimated)												Procurement Process	Approved Budget	Estimated Cost
						Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22			
RM Transmission Line	Under Tongi 230 kV Substation	1	২৩০ কেভি যোড়শাল-ইশ্বরদী এবং টঙ্গী-যোড়শাল সম্মিলন লাইনের রাইট অফ ওয়ে পরিষ্কার রাখার লক্ষ্যে বিপদজনক এলাকার অবস্থিত গাছ-পালা কাটা/ছাঁটের কাজ।	2.00	Submission for approval													OTM	23.50	23.50
					Tendering															
					Evaluation & Work Order Issue															
					Completion Period															
		2	২৩০ কেভি যোড়শাল-ইশ্বরদী সম্মিলন লাইনের ক্ষতিগ্রস্ত টাওয়ার লেগ, এইচ বীমে সাপোর্ট স্থাপন করে আর্ক ওয়েল্ডিং করণ এবং ফিফা পাইপ, টাওয়ার লেগ রপলিং এর কাজ।	6.00	Submission for approval													OTM		
					Tendering															
	Evaluation & Work Order Issue																			
	Completion Period																			
	Asugonj-Sherajgonj 230 KV TL	3	আতগঞ্জ - সিরাজগঞ্জ ২৩০ কেভি সম্মিলন লাইনের রাইট অফ ওয়ে পরিষ্কার রাখার লক্ষ্যে বিপদজনক এলাকার অবস্থিত গাছ-পালা কাটা/ছাঁটের কাজ।	3.00	Submission for approval												OTM			
					Tendering															
					Evaluation & Work Order Issue															
					Completion Period															
		4	আতগঞ্জ - সিরাজগঞ্জ ২৩০ কেভি সম্মিলন লাইনের ডেড লাইন চেকিং ও স্পেসার সংরক্ষণ ও ডেডলাইন চেকিং এর কাজ।	3.00	Submission for approval												OTM			
					Tendering															
					Evaluation & Work Order Issue															
					Completion Period															
		5	আতগঞ্জ - সিরাজগঞ্জ ২৩০ কেভি সম্মিলন লাইনের ক্ষতিগ্রস্ত টাওয়ার সমূহ রক্ষণের কাজ।	5.00	Submission for approval												OTM			
					Tendering															
					Evaluation & Work Order Issue															
					Completion Period															
		Joydevpur SS	6	জয়দেবপুর-কড্ডা ১৩২ কেভি সম্মিলন লাইনের টাওয়ার রক্ষণের কাজ।	2.50	Submission for approval											OTM			
Tendering																				
Evaluation & Work Order Issue																				
Kodda/Bhaluka SS	7	ভালুকা-ময়মনসিংহ, কড্ডা-রাজেন্দ্রপুর ১৩২ কেভি সম্মিলন লাইনের ডেড লাইন চেকিং কাজ।	2.00	Submission for approval											OTM					
				Tendering																
				Evaluation & Work Order Issue																
				Completion Period																
																		23.50		


-13.02.21
Executive Engineer
AD Dhaka North
GRID COMPANY OF BANGLADESH


Mir Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.







Annual Procurement Plan (APP)
Grid Maintenance Division Dhaka North
For the FY 2021-2022

Budget Head	Substation	SI No.	Name of the Work	Estimated (in lac TK)	Work Plan	Execution Period (Estimated)												Procurement Process	Approved Budget (in Lac TK)	Estimated Cost
						Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22			
R/M Substation	Tong 230 kV Substation	1	টংগী ২৩০. ১৩২এবং ৩৩ কেভি সুইচ ইয়ার্ড ফেসিং এর বাহিরে এবং বাউন্ডারী ওয়ালের ভিতরের মধ্যবর্তী অংশের গাছ ও জঙ্গল কাটানো	5.20	Submitted for approval Tendering Period Work Order Issue Completion Period													OTM	29.80	29.80
		2	টংগী ২৩০/১৩২ কেভি উপকেন্দ্রে ১৩২ ও ২৩০ কেভি সুইচ ইয়ার্ডে মরিচা ধরা প্যাসিফ ন্যাকচার ও সিটি পিটি আইসোটির ব্রেকার ট্রান্সফরমার রক্ষা করা	9.00	Submitted for approval Tendering Period Work Order Issue Completion Period													OTM		
	GMD	3	আওতাধীন গ্রীড উপকেন্দ্রের সুইচইয়ার্ডের বিভিন্ন স্থানে অগ্নি নির্বাপন বস্ত্র রাখার বোঝা নির্ধারণ করা।	1.00	Submitted for approval Tendering Period Work Order Issue Completion Period													OTM		
		4	টংগী বিভাগীয় আডার এ সিসি ক্যামেরা স্থাপন সহ গ্রিড উপকেন্দ্রসমূহে সিসি ক্যামেরা সংরক্ষণ ও রক্ষণাবেক্ষন কাজ।	3.00	Submitted for approval Tendering Period Work Order Issue Completion Period													OTM		
	All SS Guarding	5	অত্র জিএমডিএর অধীন সকল উপকেন্দ্রের সৌন্দর্য বৃদ্ধির জন্য বাগান করা কাজ।	2.70	Submitted for approval Tendering Period Work Order Issue Completion Period													OTM		
		6	ককড়া উপকেন্দ্রের নিয়ন্ত্রণ কক্ষ, ওয়াশরুম ও অন্যান্য স্থাপনা বাৎসরিক ভিত্তিতে পরিষ্কার কাজ।	1.70	Submitted for approval Tendering Period Work Order Issue Completion Period													OTM		
	Under Koddar Rajen shrapur 132KV SS	7	রাজেশ্বরপুর উপকেন্দ্রের নিয়ন্ত্রণ কক্ষ, ওয়াশরুম ও অন্যান্য স্থাপনা বাৎসরিক ভিত্তিতে পরিষ্কার কাজ।	1.60	Submitted for approval Tendering Period Work Order Issue Completion Period													OTM		
		8	ককড়া গ্রীড উপকেন্দ্রের ২ টি ট্রান্সফর্মার ইনকামার ফিডারের একে বন্ধ হতে নিয়ন্ত্রণ প্যানেল পর্যন্ত ওয়াশল কনেকশন সংস্কার কাজ।	1.50	Submitted for approval Tendering Period Work Order Issue Completion Period													OTM		
		9	ভালুকা উপকেন্দ্রের নিয়ন্ত্রণ কক্ষ, ওয়াশরুম ও অন্যান্য স্থাপনা বাৎসরিক ভিত্তিতে পরিষ্কার কাজ।	1.80	Submitted for approval Tendering Period Work Order Issue Completion Period													OTM		
	Baluka SS	10	ভালুকা উপকেন্দ্রের বাৎসরিক ঘাস কাটা কাজ।	1.30	Submitted for approval Tendering Period Work Order Issue Completion Period													OTM		
		11	ভালুকা গ্রীড উপকেন্দ্র কাথল ট্রেসিং বার্ষিক পরিষ্কার পরিচ্ছন্ন কাজ।	1.00	Submitted for approval Tendering Period Work Order Issue Completion Period													OTM		

29.80

(Md. Mamunus Sobur)
ID No-00283
Executive Engineer
GMD Dhaka North, PGCB

Mir Mothaher Hossain
Supreintending Engineer
Grid Cricle, Dhaka (North)
PGCB, Dhaka.

Alan Vitor

Annual Procurement Plan (APP)
Grid Maintenance Division Dhaka North
For the FY 2021-2022


Budget Head	Substation	Sl No.	Name of the Work	Estimated (in lac TK)	Work Plan	Execution Period (Estimated)												Pro. Process	Approved Budget	Total Estimated Cost
						Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22			
R/M (Building and Other Civil Construction)	Under Tongi 230/132 kV Grid Substation	1	চট্টা ২০০ কেভি গ্রিড উপকেন্দ্রের বাউন্ডারী প্রদান মোরামত ও সংরক্ষণ কাজ।	20.00	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ টেন্ডারিং প্রক্রিয়া টেন্ডার ইন্ডালুয়েন্সন এবং কার্যাদেশ প্রদান কার্য সম্পাদন প্রক্রিয়া													OTM	47.90	47.90
		2	চট্টা গ্রিড উপকেন্দ্রের নিয়ন্ত্রণ কক্ষের সংরক্ষণ কাজ।	3.00	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ টেন্ডারিং প্রক্রিয়া টেন্ডার ইন্ডালুয়েন্সন এবং কার্যাদেশ প্রদান কার্য সম্পাদন প্রক্রিয়া													OTM		
		3	চট্টা গ্রিড বিভাগীয় ভাটোরের বহুস্তরিতিক যাস ও জরুরি কাজের পরিষ্কার এবং ড্রেন সিস্টেম পরিষ্কার করণ কাজ।	1.40	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ টেন্ডারিং প্রক্রিয়া টেন্ডার ইন্ডালুয়েন্সন এবং কার্যাদেশ প্রদান কার্য সম্পাদন প্রক্রিয়া													OTM		
	GMD	4	চট্টা গ্রিড নারগানা আমদার ক্যাম্পের সীমানা প্রাচীর বরাবর কাটা ভাটোর বেড়া দেয়ার (সংরক্ষণ) কাজ।	3.00	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ টেন্ডারিং প্রক্রিয়া টেন্ডার ইন্ডালুয়েন্সন এবং কার্যাদেশ প্রদান কার্য সম্পাদন প্রক্রিয়া													OTM		
		5	চট্টা গ্রিড বিভাগীয় ভাটোরের জনমন্ডল সিস্টেম মোরামত ও সংরক্ষণ কাজ।	18.00	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ টেন্ডারিং প্রক্রিয়া টেন্ডার ইন্ডালুয়েন্সন এবং কার্যাদেশ প্রদান কার্য সম্পাদন প্রক্রিয়া													OTM		
		6	জয়দেবপুর গ্রিড উপকেন্দ্রের কন্ট্রোল রুমের বাহিরের অংশ রং করণ কাজ।	2.50	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ টেন্ডারিং প্রক্রিয়া টেন্ডার ইন্ডালুয়েন্সন এবং কার্যাদেশ প্রদান কার্য সম্পাদন প্রক্রিয়া													OTM		
	Under Joydevpur 132 kV Grid Substation																			
				47.90																


Executive Engineer
GMD Dhaka North
POWER GRID COMPANY OF BANGLADESH


Mir Mothaher Hossain
Supreintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.







Annual Procurement Plan (APP)
Grid Maintenance Division Dhaka North
For the FY 2021-2022

For the FY 2021-2022																	Procurement Process	Approved Budget	Estimated Cost
Budget Head	Substation/ Office	Sl No.	Name of the Work	Estimated (in lac TK)	Work Plan	Execution Period (Estimated)												(in Lac TK)	
						Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22		Jun-22	
RM- equipmen t & furniture	GMD Office	1	টরী, নিউ টরী, জয়দেবপুর , কড়া, ভালুকা ও রাজেন্দ্রপুর গ্রীড উপকেন্দ্রের নিয়ন্ত্রণ কক্ষের এসি মেরামত ও সার্ভিসিং করন।	3.00	Submitted for approval												OTM/RFO	7.60	7.60
					Tendering Period														
					Work Order Issue														
					Completion Period														
		2	বিভাগের আওতাধীন সকল অগ্নিনির্বাপক সিলিন্ডার রিফিলিং করন ও কড়া, রাজেন্দ্রপুর গ্রীডের জন্য অগ্নিনির্বাপক যন্ত্র তরফ কাজ।	3.00	Submitted for approval												OTM/RFO		
					Tendering Period														
					Work Order Issue														
					Completion Period														
		3	জিএমডি দপ্তরের জন্য আইপিএস সরবরাহ ও স্থাপন কাজ	0.60	Submitted for approval												OTM/RFO		
					Tendering Period														
					Work Order Issue														
					Completion Period														
		4	বিভাগের আওতাধীন কম্পিউটার ও ফার্নিচার মেরামত কাজ।	1.00	Submitted for approval												RFQ/OTM		
					Tendering Period														
					Work Order Issue														
					Completion Period														
5	বিভাগীয় ৩টি পিকাপ সার্ভিসিং ও মেরামত করন কাজ।	4.00	Submitted for approval												OTM/RFO	4.00	4.00		
			Tendering Period																
			Work Order Issue																
			Completion Period																


Executive Engineer
GMD Dhaka North
 OVER GRID COMPANY OF BANGLADESH


Mir Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.



Annual Procurement Plan (APP)
Grid Maintenance Division Dhaka North
For the FY 2021-2022

Budget Head	Substation/ Office	SI No.	Name of the Work	Estimated (in lac TK)	Work Plan	Execution Period (Estimated)												Procurement Process	Approved Budget	Estimated Cost
						Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22		(in Lac TK)	
Printing	GMD Office	1	জিএমডি দপ্তর ও বিভিন্ন উপকেন্দ্রের জন্য লগবই, শিফট জার্নেল, চেকলিষ্ট ও অন্যান্য বই, ফরম সরবরাহ কাজ।	3.00	Submitted for approval													OTM	3.00 ✓	3.00
					Tendering Period															
					Work Order Issue															
					Completion Period															
Stationary		2	জিএমডি দপ্তর ও বিভিন্ন উপকেন্দ্রের জন্য হৈশনারী মালামাল ক্রয় কাজ।	3.00	Submitted for approval													OTM	3.00 ✓	3.00
					Tendering Period															
					Work Order Issue															
					Completion Period															
Office Furnishin g		3	জয়দেবপুর ও ভাটকা গ্রীড উপকেন্দ্রের জানালার পর্দা পরিবর্তনসহ অন্যান্য অফিস ফার্নিশিং কাজ।	2.50	Submitted for approval													OTM	2.50 ✓	2.50
					Tendering Period															
					Work Order Issue															
					Completion Period															
Sanitation and Cleaning Expenses		4	জিএমডি দপ্তর ও বিভিন্ন উপকেন্দ্রের জন্য স্যানিটেশন এবং ক্লিনিং মালামাল ক্রয় কাজ।	2.00	Submitted for approval													OTM	2.00 ✓	2.00
					Tendering Period															
					Work Order Issue															
					Completion Period															


Executive Engineer
GMD Dhaka North
POWER GRID COMPANY OF BANGLADESH
13.09.21



Mir Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.


 


Annual Procurement Plan (APP)
Grid Maintenance Division Dhaka North
For the FY 2021-20222

For the FY 2021-20222																		Procurement Process	Approved Budget	Estimated Cost
Budget Head	Substation / Office	SI No.	Name of the Work	Estimated (in lac TK)	Work Plan	Execution Period (Estimated)														
						Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22			
Substation Civil Construction	Rajendrapur SS	1	রাজেন্দ্রপুর গ্রীড উপকেন্দ্রের সুইচইয়ার্ডের কেন্দ্র নির্মাণ কাজ।	4.00	প্রকল্পের তৈরী ও অনুমোদনের জন্য পেমেন্ট												OTM	4.00	4.00	
					টেন্ডারিং প্রক্রিয়া															
					টেন্ডার ইভালুয়েশন এবং কার্যাদেশ প্রদান															
					কার্য সম্পাদন প্রক্রিয়া															

4.00


Executive Engineer
GMD Dhaka North
POWER GRID COMPANY OF BANGLADESH


Mir Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.




Annual Procurement Plan (APP)
Grid Maintenance Division Dhaka North
For the FY 2021-20222

Budget Head	Substation / Office	SI No.	Name of the Work	Estimated (In lac TK)	Work Plan	Execution Period (Estimated)												Procurement Process	Approved Budget	Estimated Cost
						Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22			
Furniture & Fixture	GMD	1	বিভিন্ন গ্রীড উপকেন্দ্রের জন্য ফার্নিচার করা	2.00	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ												OTM/DPM	2.00	2.00	
					টেন্ডারিং প্রক্রিয়া															
					টেন্ডার ইভালুয়েশন এবং কার্যাদেশ প্রদান															
					কার্য সম্পাদন প্রক্রিয়া															
Equipment	Tongi SS	2	টংগী গ্রীড উপকেন্দ্রের জন্য পিএবিএক্স সিস্টেম করা।	1.00	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ												OTM/DPM	4.00	4.00	
					টেন্ডারিং প্রক্রিয়া															
					টেন্ডার ইভালুয়েশন এবং কার্যাদেশ প্রদান															
					কার্য সম্পাদন প্রক্রিয়া															
	Joydevpur and New Tongi	3	বিভিন্ন গ্রীড উপকেন্দ্রের জন্য এয়ারকুলার করা	3.00	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ												OTM			
					টেন্ডারিং প্রক্রিয়া															
computer & accessories	GMD	4	বিভিন্ন গ্রীড উপকেন্দ্রের জন্য কম্পিউটার করা	1.50	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ												OTM/DPM	1.50	1.50	
					টেন্ডারিং প্রক্রিয়া															
					টেন্ডার ইভালুয়েশন এবং কার্যাদেশ প্রদান															
					কার্য সম্পাদন প্রক্রিয়া															


Executive Engineer
GMD Dhaka North
WER GRID COMPANY OF BANGLADESH


Mir Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.



Annual Procurement Plan (APP)
Grid Maintenance Division Dhaka North
For the FY 2021-2022

Grid Maintenance Division Dhaka North																	Procurement Process	Approved Budget	Total Estimated Cost	
For the FY 2021-2022																				
Budget Head	Substation	Sl No.	Name of the Work	Estimated (in lac TK)	Work Plan	Execution Period (Estimated)														
						Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22			
Store materials (Consumable)	GMD, Office	1	আওতাধীন বিভিন্ন গ্রীড উপকেন্দ্রের সুইচইয়ার্ডের ও রাস্তার জন্য এলইডি লাইট ক্রয় কাজ।	5.00	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ												OTM	19.00	19.00	
					টেভারিং প্রক্রিয়া															
					টেভার ইন্ডালুয়েন্সন এবং কার্যাদেশ প্রদান															
					কার্য সম্পাদন প্রক্রিয়া															
		2	আওতাধীন বিভিন্ন গ্রীড উপকেন্দ্রের জন্য সিলিকা জেল ক্রয় কাজ।	2.00	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ															OTM
					টেভারিং প্রক্রিয়া															
					টেভার ইন্ডালুয়েন্সন এবং কার্যাদেশ প্রদান															
					কার্য সম্পাদন প্রক্রিয়া															
		3	আওতাধীন বিভিন্ন গ্রীড উপকেন্দ্রের জন্য এরিসিডি ও কার্বন ডাই অক্সাইড বোতল সরিষার ক্রয় করা কাজ।	1.00	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ															OTM
					টেভারিং প্রক্রিয়া															
					টেভার ইন্ডালুয়েন্সন এবং কার্যাদেশ প্রদান															
					কার্য সম্পাদন প্রক্রিয়া															
		4	বিভাগের আওতাধীন ২০০ ও ১০২ কেভি আইসোলেশনের জন্য মেইল এবং ফিমেইল কন্ট্রোল ও কানেক্টর তৈরী।	6.00	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ															OTM/DPM
					টেভারিং প্রক্রিয়া															
					টেভার ইন্ডালুয়েন্সন এবং কার্যাদেশ প্রদান															
					কার্য সম্পাদন প্রক্রিয়া															
		5	আওতাধীন বিভিন্ন গ্রীড উপকেন্দ্রের নিয়ন্ত্রণ কেন্দ্রের জন্য এলইডি লাইট ক্রয় কাজ।	3.00	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ															OTM
					টেভারিং প্রক্রিয়া															
					টেভার ইন্ডালুয়েন্সন এবং কার্যাদেশ প্রদান															
					কার্য সম্পাদন প্রক্রিয়া															
		6	উপকেন্দ্রের সুইচ ইয়ার্ড ও কন্ট্রোল রুমের জন্য চর্চ লাইট, ছাতা, রেইনকোট, গামবেট, সোভেল, সেফটি সু ক্রয়	1.00	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ															OTM
					টেভারিং প্রক্রিয়া															
					টেভার ইন্ডালুয়েন্সন এবং কার্যাদেশ প্রদান															
					কার্য সম্পাদন প্রক্রিয়া															
		7	বিভিন্ন গ্রীড উপকেন্দ্রের জন্য টুলস ও লাইটিং এ্যাক্সেসরিজ ক্রয়।	1.00	প্রস্তাবনা তৈরী ও অনুমোদনের জন্য পেশ															OTM
					টেভারিং প্রক্রিয়া															
					টেভার ইন্ডালুয়েন্সন এবং কার্যাদেশ প্রদান															
					কার্য সম্পাদন প্রক্রিয়া															
19.00																				

19.00

Mir Mothaher Hossain
Suprintending Engineer
Grid, Dhaka (North)
GMD, Dhaka

[Signature]

[Signature]

12

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

RM (Furniture &Equipment):					13.00	Lac.	Execution Period												Remarks
Budget Head	Office/ SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22		
RM (Furniture &Equipment)	Aminbazar Grid SS	1	Computer,Printer,Photocopy, Purchase cartridge (Printer) Repair & Maintenance	0.40	Estimate													RFQ+Cash	
					Administrative Approval														
					Tender process														
					Work Completion														
		2	Re-Filling of Fire Extinguisher.	0.60	Estimate													RFQ	
					Administrative Approval														
					Tender process														
					Work Completion														
		3	Air Cooler Servicing & Maintenance.	1.00	Estimate													OTM	
					Administrative Approval														
					Tender process														
					Work Completion														
RM (Furniture &Equipment)	Agargon Grid SS	1	Computer Printer cartridge etc.	0.50	Estimate													RFQ+Cash	
					Administrative Approval														
					Tender process														
					Work Completion														
		2	Re-Filling of Fire Extinguisher.	0.40	Estimate													RFQ	
					Administrative Approval														
					Tender process														
					Work Completion														
		3	Air Cooler Servicing	0.40	Estimate													RFQ	
					Administrative Approval														
					Tender process														
					Work Completion														
		4	Purchase of SAS battery & Inverter	0.60	Estimate														RFQ
					Administrative Approval														
					Tender process														
					Work Completion														
RM (Equipment & Furniture)	Savar Grid SS	1	Air cooler maintenance & repair	0.50	Estimate													OTM	
					Administrative Approval														
					Tender process														
					Work Completion														
		2	Re-filling of Fire Extinguisher.	0.30	Estimate													RFQ	
					Administrative Approval														
					Tender process														
					Work Completion														

11.07.21

11.07.21

11.07.21

11.07.21

12.07.21

Mir Mothaher Hossain
Supreintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

Annual Procurement Plan FY:2021-2022,GMD,Unaka(IV-W),FGCB

RM (Furniture &Equipment):				13.00	Lac.	Execution Period												Remarks	
Budget Head	Office/ SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22		
RM (Equipment & Furniture)	Satmasjid Grid S/S	3	Repair and Maintenance of Computer	0.20	Estimate													RFQ	
					Administrative Approval														
					Tender process														
					Work Completion														
		1	Computer, Printer , photocopy, purchase cartridge (printer) Repair And Maintenance	0.50	Estimate														RFQ+Cash
					Administrative Approval														
					Tender process														
					Work Completion														
		2	Re-Filling of Fire Extinguisher	0.40	Estimate														RFQ
					Administrative Approval														
					Tender process														
					Work Completion														
		3	Air Cooler Servicing	0.60	Estimate														OTM
					Administrative Approval														
					Tender process														
					Work Completion														
		4	IP Camera Maintenance	0.10	Estimate														RFQ+Cash
					Administrative Approval														
					Tender process														
					Work Completion														
RM (Equipment & Furniture)	Mirpur Grid SS	1	Repair & Maintenance of Computer, Printer	0.25	Estimate													RFQ+Cash	
					Administrative Approval														
					Tender process														
					Work Completion														
		2	Re-Filling of Fire Extinguisher, Testing of Dry Powder Silinder and Repoaring of Fire Extinguisher Box.	1.00	Estimate														RFQ
					Administrative Approval														
					Tender process														
					Work Completion														
		3	Air Cooler Servicing	1.00	Estimate														OTM
					Administrative Approval														
					Tender process														
					Work Completion														

Handwritten signature

Handwritten signature

Mir Mothaher H-
OTM Suprintending Enr.
Grid Circle, Dhaka-
PGCB, Dhaka.

Handwritten signature
11.07.21

Handwritten signature
11.07.21

Handwritten signature
11.07.21

Handwritten signature
11.07.21

Handwritten signature

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

RM (Furniture &Equipment):				13.00	Lac.	Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB												
Budget Head	Office/ SS Name	Sl No.	Name of the Work.	Estimated Cost (Lac)	Work Plan	Execution Period											Remarks	
						Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
RM (Equipment & Furniture)	Kallyanpur S/S	4	IP Camera Maintenance & Service	0.70	Estimate													RFQ+Cash
					Administrative Approval													
					Tender process													
					Work Completion													
		1	Repair & Maintenance of Computer, Printer	0.50	Estimate													RFQ+Cash
					Administrative Approval													
					Tender process													
					Work Completion													
		2	Re-Filling of Fire Extinguisher.	0.80	Estimate													RFQ
					Administrative Approval													
					Tender process													
					Work Completion													
	3	Repair & Maintenance of Air cooler of SS.	1.20	Estimate													OTM	
				Administrative Approval														
				Tender process														
				Work Completion														
RM (Equipment & Furniture):	GMD,DNW	1	Computer, Printer Repair & Maintenance	0.85	Estimate												RFQ+Cash	
					Administrative Approval													
					Tender process													
					Work Completion													
		2	Air Cooler Servicing	0.10	Estimate												RFQ	
					Administrative Approval													
					Tender process													
					Work Completion													
		3	Re-Filling of Fire Extinguisher.	0.10	Estimate												RFQ	
					Administrative Approval													
					Tender process													
					Work Completion													
Total				13.00														

11.07.21
Md. Mynul Islam
Sub-Asst. Engineer
GMD Dhaka (N-W), PGCB

11.07.21
Abdullah-Al-Shafiq Kafi
ID No-09995
Assistant Engineer
GMD Dhaka (North-West), PGCB

11.07.21
Md. Golam Kibreya
ID-04113
Assistant Manager (Acc. & Adm.)
GMD, Dhaka (N-W), PGCB

12.07.21
MD. MONIRUZZAMAN
EXECUTIVE ENGINEER
GMD, DHAKA (N-W), PGCB

Mir Mothaher Hossain
Supreintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

RM (Transmission Line):				51.50	Lac.	Execution Period												Remarks
Budget Head	Office/ SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
RM (Transmission Line)	Aminbazar Grid S/S	1	Dead line checking of Transmission line under Aminbazar Sub station	2.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		2	Tree Trimming of Transmission line under Aminbazar Sub station	3.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
RM Transmission Line:	Agargaon S/S	1	Reaping of Kallyanpur cable culvert	2.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		2	Fitting & Fixing anti climbing device, Muffling and Leg Painting work all tower under this SS, Name Plate, Danger Plate	2.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
RM (Transmission Line)	Kallyanpur S/S	1	Fitting & Fixing anti climbing device, Muffling and Leg Painting work all tower under this SS.	7.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		2	SS Equipment marking and fitting & Fixing Name Plate, Danger plate of all tower under this SS.	2.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													

Mir Mothaher
Suprintending Eng.
Grid Circle, Dhaka (N-W),
PGCB, Dhaka.

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

RM (Transmission Line):				51.50	Lac.	Execution Period												Remarks
Budget Head	Office/ SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
RM (Transmission Line)	Mirpur Grid SS	3	Dead line checking work of 132kv Aminbazar, Lalbag and 230kv Agargaon transmission Line.	0.50	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		1	Dead Line Checking of Mirpur-Aminbazar & Mirpur-Tongi Line	1.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		2	Repairing of chain link fencing at Potthead Tower-48 No.	4.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		3	Disk Insulator Change and Installing Ammar Rod at Mirpur-Aminbazar & Mirpur-Tongi Line as Required.	6.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		4	RM Tower No 3, 8, 10 of Aminbazar Line- Guide Wall and aviation & danger marking for Risky towers.Plasading , Fabrication work of aminbazar-24 and Tongi 50,51 No. Tower.	18.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
RM Transmission Line:	Satmosjid Grid S/S	1	132 KV Agargaon - Satmosjid Under Ground Cable Culvert repair	1.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													

11.07.21

11.07.21

11.07.21

(M)

12.07.21

Mir Mothaher Hossain
Supreintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

RM (Transmission Line):				51.50	Lac.	Execution Period												Remarks
Budget Head	Office SS Name	SI No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
RM Transmission Line:	Savar Grid SS	1	Dead line Chocking of Aminbazar -Savar 132KV Transmission line.	0.5	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		2	Metling work of Tower leg. Aminbazar -Savar 132KV Transmission line.	2.50	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
Total=			51.50															

Md. Mynul Islam
Sub-Asst. Engineer
Grid Dhaka (N-W), PGCB

Abdullah-Al-Shafiq Kafi
ID No-00995
Assistant Engineer
GMD, Dhaka (North-West), PGCB

Md. Golam Kibreya
ID-04113
Assistant Manager (Acc. & Adm.)
GMD, Dhaka (N-W)- PGCB

MD. MONIRUZZAMAN
EXECUTIVE ENGINEER
GMD, DHAKA (N-W), PGCB

Mir Mothaher Hossain
Supreintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

RM (Sub-station):		60.00 Lac.																
Budget Head	Office/ SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Execution Period												Remarks
						Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
RM (Sub-Station)	Aminbazar Grid S/S	1	Grass Cutting & Cleaning Work in and out (Protectin Slope) of Sub-Station Area.	2.50	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		2	Gardening	0.35	Estimate													RFQ+Cash
					Administrative Approval													
					Tender process													
					Work Completion													
		3	Cleaning & Maintenance of Surface Water Drainage System, Shock well & Water Tank.	2.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		4	Maintenance /Purchase (Isolator/Fingure, Conductor Clamp, CB Connecting Road etc.)	5.00	Estimate													CPM
					Administrative Approval													
					Tender process													
					Work Completion													
		5	Transformers water spray system maintenance	4.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		1	Cleaning & Maintenance of Surface Water Drainage System, Shock well & Water Tank.	0.30	Estimate													RFQ+Cash
					Administrative Approval													
					Tender process													
					Work Completion													

11.07.21

11.07.21

11.07.21

12.07.21

Mir Mothaher Hossain
Supreintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

RM (Sub-station):				60.00	Lac.	Execution Period												Remarks
Budget Head	Office/ SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
RM (Sub-station)	Agargaon S/S	2	Gardening	0.50	Estimate													RFQ+Cash
					Administrative Approval													
					Tender process													
					Work Completion													
		3	Painting And Mainteance of Iron fencing under Transformer	5.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
RM (Sub-station)	Kallyanpur S/S	1	Painting work of , GT-3 Transformers and switch Yeard equipment marking and Structure.	4.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		2	132KV Breaker Change of GT-1 & GT-2 transformer and LA replacement work.	2.85	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		1	Grass Cutting & Cleaning Work of SS and Cleaning & Maintenance of Surface Water Drain Shock well Safety & Water Tank .	6.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		2	Maintenance work of Transformer Cooling Fans	0.50	Estimate													RFQ+Cash
					Administrative Approval													
					Tender process													
					Work Completion													

Mir Mothaher Hossain
Supreintending Engineer.
Grid Cricle, Dhaka (North)
PGCB, Dhaka.

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

RM (Sub-station):				60.00	Lac.	Execution Period												Remarks
Budget Head	Office/ SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
RM (Sub-station)	Agargaon S/S	2	Gardening	0.50	Estimate													RFQ+Cash
					Administrative Approval													
					Tender process													
					Work Completion													
		3	Painting And Maintenance of iron fencing under Transformer	5.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
RM (Sub-Station)	Kaliyanpur S/S	1	Painting work of , GT-3 Transformers and switch Yard equipment marking and Structure.	4.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		2	132KV Breaker Change of GT-1 & GT-2 transformer and LA replacement work.	2.85	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		1	Grass Cutting & Cleaning Work of SS and Cleaning & Maintenance of Surface Water Drain Shock well Safety & Water Tank .	6.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		2	Maintenance work of Transformer Cooling Fans	0.50	Estimate													RFQ+Cash
					Administrative Approval													
					Tender process													
					Work Completion													

Mir Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB																			
RM (Sub-station):				60.00	Lac.	Execution Period												Remarks	
Budget Head	Office/ SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22		
RM (Sub-Station)	Mirpur Grid S/S	3	Changing Isolators & Reconductoring of Aminbazar Bays	13.70	Estimate													OTM	
					Administrative Approval														
					Tender process														
					Work Completion														
		4	OLTC Pipe RM of T-1 Xformer	0.40	Estimate														OTM
					Administrative Approval														
					Tender process														
					Work Completion														
		5	Gardening	0.50	Estimate														RFQ+Cash
					Administrative Approval														
					Tender process														
					Work Completion														
RM (Sub-Station)	Satmasjid Grid SS	1	Cleaning & Maintenance of Over Head & Under Ground Water Tank	0.30	Estimate													RFQ+Cash	
					Administrative Approval														
					Tender process														
					Work Completion														
		2	Gardening	0.40	Estimate														RFQ+Cash
					Administrative Approval														
					Tender process														
					Work Completion														
		1	Grass and Jungle cutting work at switchyard, slope protection area and different area of Savar GridSubstation.	1.90	Estimate												OTM		
					Administrative Approval														
					Tender process														
					Work Completion														

Amr Hossain

Hossain

Mr Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.

11.07.21

11.07.21

11.07.21

M

12.07.21

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

RM (Sub-station):				60.00	Lac.													
Budget Head	Office/ SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Execution Period												Remarks
						Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
RM (Sub-station)	Savar Grid SS	2	Installation of interlocked mechanism in manual operated isolators and earth switches.	2.20	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		3	Equipment numbering and identification work of all 132KV and 33KV equipments.	1.20	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		4	Gardening	4.50	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		5	Contro; Room Building Water Line Replacement and Maintenance	1.90	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
Total=				60.00														

[Signature]
11.07.21
Md. Myrul Islam
Sud. Asst. Engineer
GMD, Dhaka (North-West), PGCB

[Signature]
11.07.21
Abdullah-Al-Shafiq Kafi
ID No-30955
Assistant Engineer
GMD, Dhaka (North-West), PGCB

[Signature]
11.07.21
Md. Golam Kibreya
ID-04113
Assistant Manager (Acc. & Adm.)
GMD, Dhaka (N-W), PGCB.

[Signature]
12.07.21
MD. MONIRUZZAMAN
EXECUTIVE ENGINEER
GMD, DHAKA (N-W), PGCB.

Mir Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.

POWER GRID COMPANY OF BANGLADESH LIMITED
Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

RM Building & Others CIVIL Construction:				45.00 Lac.	Execution Period												Remarks		
Budget Head	Officer/ SS Name	SI No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22		
RM Building & Others CIVIL Construction	Agargaon S/S	1	Maintenance of Control Room, Painting	6.00	Estimate													OTM	
					Administrative Approval														
					Tender process														
					Work Completion														
		2	Building a new SS main gate	3.00	Estimate														OTM
					Administrative Approval														
					Tender process														
					Work Completion														
		3	Boundary wall repair	1.50	Estimate														OTM
					Administrative Approval														
					Tender process														
					Work Completion														
RM Building & Others CIVIL Construction	Kaliyanpur S/S	1	Existing Drain repair work of SS.	5.00	Estimate												OTM		
					Administrative Approval														
					Tender process														
					Work Completion														
RM Building & Others CIVIL Construction	Mirpur Grid SS	1	Painting and Repairing work of Control Room Building	7.00	Estimate												OTM		
					Administrative Approval														
					Tender process														
					Work Completion														
		2	White-wash and Repairing work of Safety wall & Boundary wall	11.00	Estimate													OTM	
					Administrative Approval														
					Tender process														
					Work Completion														

Mir M
Sun

Rankin

Hossain

Mir Mothaher Hossain
 Suprintending Engineer
 Grid Circle, Dhaka (North)
 PGCB, Dhaka.

11.07.21

11.07.21

11.07.21

N

12.07.21

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

RM Building & Others CIVIL Construction:				45.00	Lac.													Remarks
Budget Head	Office/ SS Name	SI No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Execution Period												
						Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
RM Building & Others CIVIL Construction	Salmosjid Grid S/S	1	Repair and maintenance of Cracked GIS room and control room building.(As per BUET suggestions)	4.90	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
RM Building & Others CIVIL Construction	GMD Office	1	Repair & Painting of office building	6.60	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
Total=				45.00														

11.07.21
Mr. Muzahid Islam
Sr. Asst Engineer
GMD Dhaka(N-W),PGCB

11.07.21
Abdullah-Al-Shafiq Kafi
ID No-00995
Assistant Engineer
GMD Dhaka (North-West), PGCB

11.07.21
Md. Golam Kibreya
ID-04113
Assistant Manager (Acc. & Adm.)
GMD, Dhaka (N-W)- PGCB

11.07.21
MD. MONIRUZZAMAN
EXECUTIVE ENGINEER
GMD, DHAKA (N-W), PGCB.

Mir Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

RM (Vehicle):				6.00	Lac.	Execution Period												Remarks
Budget Head	Office/ SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
RM (Vehicle)	Aminbazar	1	Vehicle No. DM Tha-11-6448 Nos. Vehicle Maintenance Work.	1.00	Estimate													RFQ+Cash
					Administrative Approval													
					Tender process													
					Work Completion													
RM (Vehicle)	GMD Office	1	Vehicle No. Dhaka Metro-Tha -11-7729, Vehicle No. 13- 2411,13-0198, Total 03 Nos. Vehicle Maintenance Works.	5.00	Estimate													RFQ+Cash
					Administrative Approval													
					Tender process													
					Work Completion													
Total Amount=				6.00														

(Signature)
11.07.21
Mr. Mynul Hossain
Supervising Engineer
GMD Dhaka (N-W), PGCB

(Signature)
11.07.21
Abdullah-Al-Shafiq Kafi
ID No-00995
Assistant Engineer
GMD, Dhaka (North-West), PGCB

(Signature)
11.07.21
Md. Golam Kibreya
ID-04113
Assistant Manager (Acc. & Adm.)
GMD, Dhaka (N-W) PGCB

(Signature)
12.07.21
Mr. Moniruzzaman
Assistant Engineer
GMD, Dhaka (N-W), PGCB

(Signature)
Mir Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.

(Signature)

(Signature)

(Signature)

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

Capital(Furniture & Fixture)				1.00	Lac.													
Budget Head	Officer SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Execution Period												Remarks
						Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
Capital(Furniture & Fixture)	GMD Office+Agargao n+Aminbazar	1	Purchase of Furniturer AE (Executive Chair)GMD, Table,File cabinet,Shift chair (Aminbazar +Agargaon)	1.00	Estimate												OTM	
					Administrative Approval													
					Tender process													
					Work Completion													
			Total Amount=	1.00														

11.07.21

Abdullah-Al-Shafiq Kafi
ID No-00995
Assistant Engineer
GMD, Dhaka (North-West), PGCB

11.07.21
Md. Golam Kibreya
ID-04113
Assistant Manager (Acc. & Adm.)
GMD, Dhaka (N-W)- PGCB.

12.07.21
MD. MONIRUZZAMAN
EXECUTIVE ENGINEER
GMD, DHAKA (N-W), PGCB.

Mir Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

Annual Procurement Plan FY:2021-2022,GMD,Bhaka(W-II),P-008																		
Capital (Computer & Accessories):				3.00	Lac.	Execution Period												Remarks
Budget Head	Office/ SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
Computer & Accessories	Kalyanpur, GMD, Agargaon & Salmasjd	1	Purchase of a Laptop for XEN And 01 PC for each SS mentioned	3.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
Total Amount=				3.00														

[Signature]
11.07.21
APM, MTD, ISGM
GMD, Dhaka (North-West), PGCB

[Signature]
11.07.21
Abdullah-Al-Shafiq Kafi
ID No-00995
Assistant Engineer
GMD, Dhaka (North-West), PGCB

[Signature]
11.07.21
Md. Golam Kibreya
ID-04113
Assistant Manager (Acc. & Adm.)
GMD, Dhaka (N-W), PGCB

[Signature]
12.07.21
Md. Moniruzzaman
Executive Engineer
GMD, Dhaka (N-W), PGCB

[Signature]
Mir Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.

[Signature]

[Signature]

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

Capital -Office Equipment				1.50	Lac.	Execution Period												Remarks
Budget Head	Office/ SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
Office Equipment	Kallyanpur+Ami nbazar	1	RO Drinking Water Filter	0.50	Estimate													RFO
					Administrative Approval													
					Tender process													
					Work Completion													
Office Equipment	Agargaon S/S	1	Purchase of IP Camera	1.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
Total				1.50														

[Signature]
11.07.21
Assistant Engineer
GMD, Dhaka (N-W), PGCB

[Signature]
11.07.21
Abdullah-Al-Shafiq Kafi
ID No-00995
Assistant Engineer
GMD, Dhaka (North-West), PGCB

[Signature]
11.07.21
Md. Golam Kibreya
ID-04113
Assistant Manager (Acc. & Adm.)
GMD, Dhaka (N-W)- PGCB.

[Signature]
11.07.21
Md. Moniruzzaman
Executive Engineer
GMD, Dhaka (N-W), PGCB.

[Signature]

[Signature]
Mir Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.

[Signature]

[Signature]

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

Capital-Sub-Station Civil Construction:				60.00	Lac.	Execution Period												Remarks	
Budget Head	Office/ SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22		
Capital(Sub-Station Civil Construction)	Aminbazar SS	1	Installation, Commissioning of 2 no. Isolator at Auxiliary Side -	6.00	Estimate													OTM	
					Administrative Approval														
					Tender process														
					Work Completion														
Capital(Sub-Station Civil Construction)	Agargaon S/S	1	Installation, Commissioning of 2 no. Isolator at Auxiliary Side	10.00	Estimate													OTM	
					Administrative Approval														
					Tender process														
					Work Completion														
		2	Construction of partition between 230kV transformer and training centre	14.00	Estimate														OTM
					Administrative Approval														
					Tender process														
					Work Completion														
		3	Construction of Anser Baracks	22.00	Estimate														OTM
					Administrative Approval														
					Tender process														
					Work Completion														
Capital(Sub-Station Civil Construction)	Satmasjid SS	2	New Fire wall construction (132/33 Kv Transformer -1 between PGCB and DPDC Transformer).	8.00	Estimate												OTM		
					Administrative Approval														
					Tender process														
					Work Completion														
Total=				60.00															

11.07.21
Abdullah-Al-Shafiq Kafi
Assistant Engineer
GMD, Dhaka (North-West), PGCB

11.07.21
Abdullah-Al-Shafiq Kafi
ID No-00995
Assistant Engineer
GMD, Dhaka (North-West), PGCB

11.07.21
Md. Golam Kibreya
ID-04113
Assistant Manager (Acc. & Adm.)
GMD, Dhaka (N-W)- PGCB

11.07.21
Mir Mothaher Hossain
Executive Engineer
GMD, Dhaka (N-W), PGCB

Mir Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

Capital (Sub-Station Equipment ,Tools & Materials):				23.00	Lac.														
Budget Head	Office/ SS Name	Sl No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Execution Period												Remarks	
						Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22		
Capital (Sub-Station Equipment, Tools & Materials):	Agargaon S/S	1	Different Type of Substation Equipment (Purchase of High Pressure Water Machine, Vacuum Cleaner/Blower and other tools)	2.60	Estimate													OTM	
					Administrative Approval														
					Tender process														
					Work Completion														
		3	Purchase of Co2 extinguisher	2.00	Estimate														OTM
					Administrative Approval														
					Tender process														
					Work Completion														
		4	Purchase of Digital Multimeter	1.50	Estimate														OTM
					Administrative Approval														
					Tender process														
					Work Completion														
	Mirpur	1	Purchase of different types of s/s equipments such as Earthing Lead, Tools, Ladder, Generator, roof, Hydraulic Forklift Trolley.	9.00	Estimate													OTM	
					Administrative Approval														
					Tender process														
					Work Completion														
		2	Purchase of different types of safety tools and fire Basket.	1.00	Estimate													OTM	
					Administrative Approval														
					Tender process														
					Work Completion														
	Satmasjid Grid Substation	1	Supplying of Different Types (Helmet, Safety Belt, Safety Musk etc) of Safety equipment & Different Types Electrical Tools and SF6 gas leak detector(01 Nos).	0.70	Estimate												OTM		
					Administrative Approval														
					Tender process														
					Work Completion														
	Savar Grid SS	1	Supply of Lead Acide Battery for Solar System, MCCB for 33kv Aux System, SDB Box etc	1.50	Estimate													OTM	
					Administrative Approval														
					Tender process														
					Work Completion														

Mir Mothaher Hossain
Suprintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.

POWER GRID COMPANY OF BANGLADESH LIMITED

Annual Procurement Plan FY:2021-2022,GMD,Dhaka(N-W),PGCB

Annual Procurement Plan FY:2021-2022,GMD,Dnaka(N-W),PGCB

Capital (Sub-Station Equipment ,Tools & Materials):				23.00	Lac.	Execution Period												Remarks
Budget Head	Office/ SS Name	SI No.	Name of the Work	Estimated Cost (Lac)	Work Plan	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
	Savar Grid SS	2	Supply of Maintenance MS stair for 03 nos Transformer, 06 nos 132kv Circuit Breaker, 03 nos 33kv Circuit Breaker.	2.00	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
	Kallyanpur S/S	1	Purchase of different types of substation Tools & safety helmet, Safety Belt, safety vest, & safety show, Safety Hernes	1.20	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
		3	Purchase of Battery Cais for 110 V DC System	1.50	Estimate													OTM
					Administrative Approval													
					Tender process													
					Work Completion													
Total=				23.00														

Md. Myrui Islam
Sub-Asst. Engineer
Grid Circle (N-W), PGCB

Abdullah-Al-Shafiq Kafi
ID No-00995
Assistant Engineer
GMD, Dhaka (North-West), PGCB

Md. Golam Kibreya
ID-04113
Assistant Manager (Acc. & Adm.)
GMD, Dhaka (N-W), PGCB.

MD. MONIRUZZAMAN
EXECUTIVE ENGINEER
GMD, DHAKA (N-W), PGCB

Mir Mothaher Hossain
Supreintending Engineer
Grid Circle, Dhaka (North)
PGCB, Dhaka.